



Progress Meeting Agenda #13

August 7, 2024 – 11:00 AM

Swisher City Hall
66 2nd St. SW

Sanitary Sewer and Utility Improvements
City of Swisher, IA

1. Progress

a. This Period:

- 1) Completed the trenchless installation of the water main and extended it under Division Street to the Ralston addition.
- 2) Completed the air testing of the Phase 1 water main system with all legs passing.
- 3) Set the remaining Phase 1 storm intakes and piping.
- 4) Completed installation of the water main services and curb stops to residence on Howard Ave and Division streets.
- 5) Set paving hubs from 3rd Street up to 1st Street.
- 6) Schmitt began mobilizing some equipment off site.

b. Next Week:

- 1) Continue the paving of Howard Ave.

c. Looking Ahead:

- 1) 2 week look ahead work
 - a) Continue paving.
 - b) Measure and order storm intake tops.

2. Schedule Updates:

- a. Begin backfilling and setting up for sidewalks.

3. Public Comment

- a. 309 Jefferson well problems.

4. Old Business

- a. Larry Greiner requested that his property corner pins be re-established. Survey information was obtained from the County.
- b. Mark Ironside property pins to be re-established.

5. New Business

- a.

6. Utilities

- a. Continue to keep locates fresh.
- b. Alliant Energy relocation of poles on Howard Ave.
- c.

7. Requests for Information

- a) RFI-1 Water main testing. Air test only until put into service.
- b) RFI-2 Water main testing will be completed prior to service installation.

- c) RFI-3 Proposed Water Main route directly across Division St. Original route to be maintained.
- d) RFI-4 Backfill material over the storm water piping. Granular backfill is to be used.

8. Instruction to Contractor

- a) ITC 001, 2/7/2024 Storm Sewer Gasket Clarification
- b) ITC 002, 5/26/2024 Additional water main valve when crossing Swisher Creek.
- c) ITC 003, 6/25/2024 Water main scope reduction at Swisher Creek.
- d) ITC 003, 6/25/2024 CMP replacement under 2nd street Swisher Creek crossing.

9. Submittals

- a. Review of Shop Drawing Log.

10. Change Orders

- a. None pending.

11. Pay Estimates

- a. Pay application #4 will be calculated on 8/1/24 to be reviewed and the 8/12/24 Council Meeting.

12. General Discussion/Questions

- a.
- b.

Next Meeting: August 14, 2024 at 11:00 AM.