



Progress Meeting Agenda #21

October 2, 2024 – 11:00 AM

Swisher City Hall

66 2nd St. SW

Sanitary Sewer and Utility Improvements City of Swisher, IA

1. Progress

a. This Period:

- 1) Placed rip rap at the storm outlet aprons into Swisher Creek.
- 2) Removed pavement, graded, and prepared 3rd Street for new paving.
- 3) Poured the remaining storm intake throats on Howard Ave.
- 4) Continued with grading for sidewalks.
- 5)

b. Next Week:

- 1) Paving on 3rd Street.
- 2) Pour the remaining driveways on Howard Ave.
- 3) Begin pouring sidewalks.
- 4)

c. Looking Ahead:

- 1) 2 week look ahead work
 - a) Sidewalk paving
 - b) Grading and placing topsoil.

2. Schedule Updates:

a.

3. Public Comment

a.

4. Old Business

- a. Storm water drainage on 2nd street at Swisher Creek.
- b. Orchard St. sidewalk repairs.
- c.

5. New Business

a.

6. Utilities

- a. Continue to keep locates fresh.
- b.

7. Requests for Information

- a) RFI-1 Water main testing. Air test only until put into service.
- b) RFI-2 Water main testing will be completed prior to service installation.
- c) RFI-3 Proposed Water Main route directly across Division St. Original route to be maintained.

d) RFI-4 Backfill material over the storm water piping. Granular backfill is to be used.

8. Instruction to Contractor

- a) ITC 001, 2/7/2024 Storm Sewer Gasket Clarification
- b) ITC 002, 5/26/2024 Additional water main valve when crossing Swisher Creek.
- c) ITC 003, 6/25/2024 Water main scope reduction at Swisher Creek.
- d) ITC 003, 6/25/2024 CMP replacement under 2nd street Swisher Creek crossing.

9. Submittals

- a. Review of Shop Drawing Log.

10. Change Orders

- a. Additional curb on 2nd Street pending.

11. Pay Estimates

- a. Pay application #6 is being generated for review at the 10/14/24 Council Meeting.

12. General Discussion/Questions

- a.
- b.

Next Meeting: October 9, 2024 at 11:00 AM.