



Progress Meeting Agenda #24

October 23, 2024 – 11:00 AM

Swisher City Hall

66 2nd St. SW

Sanitary Sewer and Utility Improvements City of Swisher, IA

1. Progress

a. This Period:

- 1) Poured the remaining driveways and sidewalks on Howard Ave.
- 2) Setup the storm intake tops and throats on 3rd Street to pour concrete.
- 3) Poured the damaged sidewalk panels at the Orchard and Jefferson St. intersection.
- 4) Continued with grading and placing topsoil.
- 5)

b. Next Week:

- 1) Seeding and mulching
- 2)

c. Looking Ahead:

- 1) 2 week look ahead work
 - a) Street Sign installation

2. Schedule Updates:

a.

3. Public Comment

a.

4. Old Business

a.

b.

5. New Business

a.

6. Utilities

- a. Continue to keep locates fresh.
- b. Streetlights at 2nd and 3rd intersections.

7. Requests for Information

- a) RFI-1 Water main testing. Air test only until put into service.
- b) RFI-2 Water main testing will be completed prior to service installation.
- c) RFI-3 Proposed Water Main route directly across Division St. Original route to be maintained.
- d) RFI-4 Backfill material over the storm water piping. Granular backfill is to be used.
- e)

8. Instruction to Contractor

- a) ITC 001, 2/7/2024 Storm Sewer Gasket Clarification
- b) ITC 002, 5/26/2024 Additional water main valve when crossing Swisher Creek.
- c) ITC 003, 6/25/2024 Water main scope reduction at Swisher Creek.
- d) ITC 003, 6/25/2024 CMP replacement under 2nd street Swisher Creek crossing.

9. Submittals

- a. Review of Shop Drawing Log.

10. Change Orders

- a. None pending

11. Pay Estimates

- a. Pay application #7 will be generated on 10/31/2024 for review.

12. General Discussion/Questions

- a.
- b.

Next Meeting: October 30, 2024 at 11:00 AM.